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AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF CHITINA, ALASKA

PROJECT NO. AN 04-GB0

To complete this project, AHTHC and the Chitina Traditional Indian Village Council mutually
agree to the terms and conditions contained in this Amendment.

APPROVED BY: f 4 W%ﬂ .

Date Ralph {Hotge, P.E.
Director, Regional Facilities Sérvices
DEHE, ANTHC
APPROVED BY: \ l l?) Ny %/}A/ M/\
Date .
Premden

Chitina Traditional Indian Village Council
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A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Chitina Traditional Indian Village Council = CTIvVC
Alaska Native Tribal Health Consortium = ANTHC
Cooperative Project Agreement = CPA

Denali Commission = Commission

On September 21, 2004, ANTHC and the Chitina Traditional Indian Village Council
executed a CPA authorized by the Denali Commission to renovate an existing building into
a new health clinic in the Village of Chitina, Alaska. Project activities include site
preparation, materials and equipment, medical equipment, construction, and labor.

B. REVISION OF PROJECT BUDGET

This project was funded by the Denali Commission and the Indian Health Service. The
Commission provided $376,000 via Financial Assistance Award Project No. 0100-DC-
2003-113, Addendum B, dated January 2004. The Indian Health Service provided
$149,100 via its Tribal Equipment program.

This Amendment adds $327,712 of Commission funding for a total award of $852,812,
These additional funds are based on the completed design phase, and derived from Denali
Commission Financial Assistance Award Project No. 0146-DC-2004-129, Addendum A,
dated December 2004. '



VILLAGE OF CHITINA, CPA, AMENDMENT NO. 1

PROJECT NO. AN 04-GBO

PAGE2

JANUARY 2005

A revised Project Budget and Funding Sources Table is provided below.

Funding Sources
Job | oneofWork | 2 £ Unit [*Central| Total - - -
Type p e ‘D: Cost OpS 8% Cost Denali IHS Tribal Denali
FYO03 FY04 FYo4
Renovate existing
building into new
M-CL }health clinic 1 [1.5]789,640] 63,172| 852,812 376,000 145,100 327,712
Total Award]$852,812 $376,000 $149,100 $327,712

* Central operations expenses pay for ANTHC engineering technicians, drafting services, surveying,
financial support, shipping and receiving staff support, and those services in direct support of force

account type construction or ANTHC contract management.

This document constitutes Amendment No. 1 to the CPA to renovate an existing building
into a new health clinic in Chitina, Alaska. All other sections of the original CPA remain

in effect as agreed upon and executed.



